

RESOLUTION: 35-19

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 FOR
THE CARVIN STREET DRAINAGE PROJECT**

WHEREAS, the Borough of Clayton has entered into a contract with Neri's Construction & Rental, Inc. for the Carvin Street Drainage Project; and

WHEREAS, the work on said project has commenced and is in process; and

WHEREAS, the Change Order reflects the asbuilt quantities for material/services that were deduced and/or added during the construction of this project. This change order will decrease the Contract by \$12,870.00; and

WHEREAS, Mark Brunermer, Engineer, has issued a written report dated January 4, 2019 explaining the reasons for the adjustments and recommending approval for same.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 2 to the aforementioned contract be and is hereby approved:

- 1) Change Order decreases the Contract by \$12,870.00 and reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. The Contract total including this Change Order is \$193,154.20.

ADOPTED at a meeting of the Mayor and Council of the Borough of Clayton,
County of Gloucester and State of New Jersey held on Thursday, January 10, 2019.

BOROUGH OF CLAYTON



THOMAS BIANCO, Mayor

Attest:



CHRISTINE NEWCOMB, Municipal Clerk

CERTIFICATION

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby
certify that the foregoing Resolution was presented and duly adopted by the Borough
Council at a meeting of the Borough of Clayton, held on Thursday, January 10, 2019.



CHRISTINE NEWCOMB, Municipal Clerk

SICKELS & ASSOCIATES, INC.

Engineers • Planners • Surveyors

January 4, 2019

Borough of Clayton
125 North Delsea Drive
Clayton, New Jersey 08312

Attention: Christine Newcomb, Borough Clerk (Via Email & Standard Mail)

Reference: Change Order No. 2
Carvin Street Drainage Project
Borough of Clayton, Gloucester County, New Jersey
Contractor: Neri's Construction & Rental, Inc.
S&A File No. CB-077

Dear Ms. Newcomb:

Please find enclosed four (4) original copies of Change Order No. 2 requiring execution and approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the next available Borough Council meeting.

The Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project (See attached EJCDC Change Order form). This Change Order will decrease the Contract amount by \$12,870.00. The Contract total including this and previous Change Orders will be \$193,154.20.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files and forward two (2) original copies to this office. We will forward one (1) original copy to the Contractor under separate cover and retain one (1) original copy for our records.

If you have any questions regarding this matter, please contact this office.

Very truly yours,
SICKELS & ASSOCIATES, INC.



Mark R. Brunermer, PE, CME
Borough of Clayton Engineer

MRB/ddr
Enclosure
Copy To:

Mayor & Council Members, w/enclosure (Via Standard Mail)
Sue Miller, Borough Administrator, w/enclosure (Via Email Only)
Donna Nestore, Chief Financial Officer, w/enclosure (Via Email & Standard Mail)
Joe Hunt, Director of Public Works, w/enclosure (Via Email Only)
Timothy Scaffidi, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
Anthony Neri, Neri's Construction & Rental, Inc., w/enclosure (Via Email Only)
Stephen Cosaboon, PE, CME, Sickels & Associates, Inc. (Via Email Only)
David Roché, Sickels & Associates, Inc., w/enclosure

F:\PROJECTS\Clayton\C-077 - Carvin Street Drainage\Change Orders & Payments\Change Order No. 2 Submission-01-04-19.docx

Date of Issuance: January 4, 2019
 Owner: Borough of Clayton
 Contractor: Neri's Construction & Rental, Inc.
 Engineer: Sickels & Associates, Inc.
 Project: Carvin Street Drainage Project




Effective Date: January 10, 2019
 Owner's Contract No.:
 Contractor's Project No.:
 Engineer's Project No.: C-077
 Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: The Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of the project. The Change Order also allows for a time extension due to inclement weather conditions and to allow for the additional work that was not part of the original contract.

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ 182,574.00	Original Contract Times: Substantial Completion: <u>60 Days or September 24, 2018</u> Ready for Final Payment: <u>75 Days or October 10, 2018</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$ 23,450.20	[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>30 Days or October 25, 2018</u> Ready for Final Payment: <u>30 Days or November 10, 2018</u> days
Contract Price prior to this Change Order: \$ 206,024.20	Contract Times prior to this Change Order: Substantial Completion: <u>90 Days or October 25, 2018</u> Ready for Final Payment: <u>105 Days or November 10, 2018</u> days or dates
[Increase] [Decrease] of this Change Order: \$ 12,870.00	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>65 Days or January 3, 2019</u> Ready for Final Payment: <u>65 Days or January 18, 2019</u> days or dates
Contract Price incorporating this Change Order: \$ 193,154.20	Contract Times with all approved Change Orders: Substantial Completion: <u>155 Days or January 3, 2019</u> Ready for Final Payment: <u>170 Days or January 18, 2019</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By:  Engineer (if required) Title: Project Engineer Date: <u>1/4/19</u>	By:  Owner (Authorized Signature) Title: Mayor Date: <u>1/10/19</u>	By:  Contractor (Authorized Signature) Title: President Date: <u>1/4/19</u>

Approved by Funding Agency (if applicable)

By: _____
Title: _____

Date: _____