

RESOLUTION: 133-15

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR
THE RECONSTRUCTION OF NORTH NEW STREET**

WHEREAS, the Borough of Clayton has entered into a contract with GWP Enterprises, Inc. for the reconstruction of North New Street; and

WHEREAS, the work on said project has commenced and is in process; and

WHEREAS, the Change Order reflects the asbuilt quantities for material/services that were deduced and/or added during the construction of this project. This change order will decrease the Contract by \$8,619.60; and

WHEREAS, David D. Rochè has issued a written report dated July 2, 2015 explaining the reasons for the adjustments and recommending approval for same.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 1 to the aforementioned contract be and is hereby approved:

- 1) Change Order decreases the Contract by \$8,619.60 and reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. The Contract total including this and previous Change Orders is \$162,176.65.

ADOPTED at a meeting of the Mayor and Council of the Borough of Clayton,
County of Gloucester and State of New Jersey held on Thursday, July 9, 2015.

BOROUGH OF CLAYTON



THOMAS BIANCO, Mayor

Attest:



CHRISTINE NEWCOMB, Municipal Clerk

CERTIFICATION

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby
certify that the foregoing Resolution was presented and duly adopted by the Borough
Council at a meeting of the Borough of Clayton, held on Thursday, July 9, 2015.



CHRISTINE NEWCOMB, Municipal Clerk

SICKELS & ASSOCIATES, INC.

Engineers • Planners • Surveyors

July 2, 2015

Borough of Clayton
125 North Delsea Drive
Clayton, New Jersey 08312

Attention: Christine Newcomb, Borough Clerk (Via E-mail & Standard Mail)

**Reference: Change Order No. 1
Reconstruction of North New Street
Borough of Clayton, Gloucester County, New Jersey
Contractor: GWP Enterprises, Inc.
S&A File No. C-117**

Dear Ms. Newcomb:

Please find enclosed eight (8) original copies of Change Order No. 1 requiring execution and approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the next scheduled Mayor and Council meeting.


The Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project (See attached NJDOT Form SA-1). This Change Order will decrease the Contract by \$8,619.60. The Contract total including this and previous Change Orders is \$162,176.65.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files and forward six (6) original copies to this office. We will forward four (4) original copies to NJDOT for their review and approval and one (1) original copy to the Contractor under separate cover. The remaining original copy will be retained for our records.

If you have any questions regarding this matter, please contact this office.

Very truly yours,

SICKELS & ASSOCIATES, INC.



David Roché
Construction Manager

DDR

Enclosure

Copy To:

Mayor & Council Members, w/enclosure (Via Standard Mail - 7 Copies)
Sue Miller, Borough Administrator, w/enclosure (Via E-mail Only)
Donna Nestore, Chief Financial Officer, w/enclosure (Via E-mail & Standard Mail)
Duane Paul Pheasant, Director of Public Works, w/enclosure (Via E-mail Only)
Timothy Scaffidi, Esquire, Borough Solicitor, w/enclosure (Via E-mail Only)
Joy Putz, GWP Enterprises, Inc., w/enclosure (Via Standard Mail)
Mark Brunermer, Sickels & Associates, Inc., w/enclosure (Via E-mail Only)

F:\PROJECTS\Clayton\C-117 (North New Street)\Change Orders & Payments\Change Order No. 1 Submission-07-02-15.docx

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER – 1 (Final)
STATE AID PROJECT**

Project	Reconstruction of North New Street
Municipality	Borough of Clayton
County	Gloucester
Contractor	GWP Enterprises, Inc.

In accordance with the project Supplementary Specification, the following are changes in the contract. Location and Reason for Change (Attach additional sheets if required) – The Change Order reflects asbuilt quantities to date, as installed by the Contractor, that were necessary/not necessary for the proper completion of the project.

<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
<u>Extra</u>				
7	Excavation, Unclassified (If & Where Directed)	+10 CY	\$10.00	\$100.00
8	Excavation, Test Pit (If & Where Directed)	+10 CY	\$10.00	\$100.00
15	Hot Mix Asphalt Pavement Repair	+65 SY	\$30.00	\$1,950.00
18	Concrete Sidewalk, 4" Thick	+27 SY	\$70.00	\$1,890.00
19	Concrete Sidewalk, 6" Thick	+3 SY	\$79.00	\$237.00
23	Traffic Markings	+5 SF	\$13.20	\$66.00
26	Reset Water Valve Box	+3 UN	\$40.00	\$120.00
<u>Reduction</u>				
12	Hot Mix Asphalt, 9.5M64, Surface Course, 2" Thick	-30.98 TON	\$82.50	(\$2,555.85)
13	Hot Mix Asphalt, 19M64, Base Course, 2" Thick	-51.41 TON	\$75.00	(\$3,855.75)
16	Asphalt Price Adjustment	-1 LS	\$575.00	(\$575.00)
17	Vertical Concrete Curb	-65 LF	\$25.00	(\$1,625.00)
20	Concrete Driveway Apron, Reinforced, 6" Thick	-34 SY	\$89.00	(\$3,026.00)
25	Regulatory & Warning Sign, w/ Breakaway Supports	-10 SF	\$40.00	(\$400.00)
Alt. 1-14	Asphalt Price Adjustment	-1 LS	\$275.00	(\$275.00)
Alt. 1-21	Regulatory & Warning Sign, w/ Breakaway Supports	-19.25 SF	\$40.00	(\$770.00)

Amount of Original Contract \$170,796.25


Adjusted Amount Based on Change
Orders 1

\$162,176.65

Extra	\$4,463.00
Supplemental	\$0.00
Reduction	(\$13,082.60)
Total Change	(\$8,619.60)

% Change in Contract
[(+) Increase or (-) Decrease]

- 5.05%



(Engineer)

7/1/15
(Date)

Approved: _____
(District Manager)
(Bureau of Local Aid)


(Presiding Officer)

7/9/15
(Date)


(Contractor)

6/29/15
(Date)