

RESOLUTION: 186-17

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR
THE CLAYTON WATER TOWER RECONDITIONING**

WHEREAS, the Borough of Clayton has entered into a contract with Allied Painting, Inc. for the Clayton Water Tower Reconditioning; and

WHEREAS, the work on said project has commenced and is in process; and

WHEREAS, the Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. This change order will decrease the Contract by \$17,525.00; and


WHEREAS, Mark Brunermer, Borough Engineer, has issued a written report dated September 6, 2017 explaining the reasons for the adjustments and recommending approval for same.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 1 to the aforementioned contract be and is hereby approved:

- 1) Change Order decreases the Contract by \$17,525.00 and reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. The Contract total including this Change Order is \$1,403,375.00.

ADOPTED at a meeting of the Mayor and Council of the Borough of Clayton,
County of Gloucester and State of New Jersey held on Thursday, September 14, 2017.

BOROUGH OF CLAYTON



THOMAS BIANCO, Mayor

Attest:



CHRISTINE NEWCOMB, Municipal Clerk

CERTIFICATION

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby
certify that the foregoing Resolution was presented and duly adopted by the Borough
Council at a meeting of the Borough of Clayton, held on Thursday, September 14, 2017.



CHRISTINE NEWCOMB, Municipal Clerk

SICKELS & ASSOCIATES, INC.

Engineers • Planners • Surveyors

September 6, 2017

Borough of Clayton
125 North Delsea Drive
Clayton, New Jersey 08312

Attention: Christine Newcomb, Borough Clerk (Via Email & Standard Mail)

**Reference: Change Order No. 1
Water Tower Reconditioning
Borough of Clayton, Gloucester County, New Jersey
Contractor: Allied Painting, Inc.
S&A File No. C-122**

Dear Ms. Newcomb:

Please find enclosed six (6) original copies of Change Order No. 1 requiring execution and approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the next scheduled Mayor and Council meeting.

The Change Order reflects asbuilt quantities for material/services that were deducted and/or added during the construction of this project (See attached USDA Change Order No. 1 form). This Change Order will decrease the Contract by \$17,525.00. The Contract total including this Change Order is \$1,403,375.00.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files and forward four (4) original copies to this office. We will forward two (2) original copies to USDA. Our office will also forward one (1) copy to the Contractor under separate cover. The remaining copy will be retained for our records.

If you have any questions regarding this matter, please contact this office.

Very truly yours,
SICKELS & ASSOCIATES, INC.



Mark Brunermer, PE, CME
Borough of Clayton Engineer

Enclosure

Copy To: Mayor and Council Members, w/enclosure (Via Standard Mail)
Sue Miller, Borough Administrator, w/enclosure (Via Email Only)
Donna Nestore, Municipal Finance Officer, w/enclosure (Via Email & Standard Mail)
Joe Hunt, Director of Public Works, w/enclosure (Via Email Only)
Timothy Scaffidi, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
Avo Kart, State Engineer, USDA, w/enclosure (Via Email Only)
Deborah Tort, USDA, Senior Area Specialist, w/enclosure (Via Email Only)
George Power, Allied Painting, Inc. (Via Email Only)
David Roché, Sickels & Associates, Inc., w/enclosure

F:\PROJECTS\Clayton\C-122 (Water Tower Reconditioning)\Change Orders & Payments\Change Order No 1-Submission-09-06-17.docx

Sherwood Mews • 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com

Date of Issuance: August 29, 2017	Effective Date: September 14, 2017
Owner: Borough of Clayton	Owner's Contract No.:
Contractor: Allied Painting, Inc.	Contractor's Project No.:
Engineer: Sickels & Associates, Inc.	Engineer's Project No.: C-122
Project: Water Tower Reconditioning	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: The change order reflects as built quantities for material/services that were deducted and/or added during the construction of the project. The change order will also reflect an extension of time relating to adverse weather days encountered during the winter months which prohibited the blasting/painting of the tower and to allow for the completion of the construction punch list items required to close the project out.

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>1,420,900.00</u>	Original Contract Times: Substantial Completion: <u>10-31-16 & 06-15-17</u> Ready for Final Payment: <u>11-15-16 & 06-30-17</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : \$ <u> </u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u> </u> Ready for Final Payment: <u> </u> days or dates
Contract Price prior to this Change Order: \$ <u>1,420,900.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>10-31-16 & 06-15-17</u> Ready for Final Payment: <u>11-15-16 & 06-30-17</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>(17,525.00)</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>75</u> days or dates
Contract Price Incorporating this Change Order: \$ <u>1,403,375.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u> </u> Ready for Final Payment: <u>09-15-17</u> days or dates

RECOMMENDED:
 By: *Mark Brown*
 Engineer (if required)
 Title: *Borough Engineer*
 Date: *9/6/17*

ACCEPTED:
 By: *[Signature]*
 Owner (Authorized Signature)
 Title: *Mayor*
 Date: *9-14-17*

ACCEPTED:
 By: *[Signature]*
 Contractor (Authorized Signature)
 Title: *Controller*
 Date: *9/6/17*

Approved by Funding Agency (if applicable)

By: _____ Date: _____
 Title: _____

Date of Issuance: August 29, 2017	Effective Date: September 14, 2017
Owner: Borough of Clayton	Owner's Contract No.:
Contractor: Allied Painting, Inc.	Contractor's Project No.:
Engineer: Sickels & Associates, Inc.	Engineer's Project No.: C-122
Project: Water Tower Reconditioning	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: The change order reflects as built quantities for material/services that were deducted and/or added during the construction of the project. The change order will also reflect an extension of time relating to adverse weather days encountered during the winter months which prohibited the blasting/painting of the tower and to allow for the completion of the construction punch list items required to close the project out.

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ <u>1,420,900.00</u>	Original Contract Times: Substantial Completion: <u>10-31-16 & 06-15-17</u> Ready for Final Payment: <u>11-15-16 & 06-30-17</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : \$ <u> </u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u> </u> Ready for Final Payment: <u> </u> days or dates
Contract Price prior to this Change Order: \$ <u>1,420,900.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>10-31-16 & 06-15-17</u> Ready for Final Payment: <u>11-15-16 & 06-30-17</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>(17,525.00)</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>75</u> days or dates
Contract Price incorporating this Change Order: \$ <u>1,403,375.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u> </u> Ready for Final Payment: <u>09-15-17</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: <u>Mark Brown</u>	By: <u>[Signature]</u>	By: <u>[Signature]</u>		By: <u>[Signature]</u>	
Engineer (if required)	Owner (Authorized Signature)			Contractor (Authorized Signature)	
Title: <u>David Brown</u>	Title: <u>Mayor</u>			Title: <u>Controller</u>	
Date: <u>9/6/17</u>	Date: <u>9-14-17</u>			Date: <u>9/6/17</u>	

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____